SITE NAME: GULFCO MARINE MAINTENANCE

Date: March 30,2010

RPM Gary Miller ph: x8318
Enforcement Officer | Kevin Shade ph: x2708
Attorney Barbara Nann ph: x2157

PRP Search Complete/Enforcement Record 7/1/2011
Proposed Plan 5/27/2011
Community Meeting 6/23/2011
ROD Concurrence (30 days) 8/29/2011
ROD Issued (No Action ROD - Removal to becompleted under AOC) 8/29/2011
Draft SOW, SNL 8/28/2011
PRN Concurrence

PRN to DOJ (30 days from ROD) 9/28/2011
DOJ PRN Approval (60 days from submittal) 11/27/2011
SNL for past costs (90 days from ROD) 11/27/2011
Good Faith Offer (60 days from SNL) 1/26/2012
Briefing for Stenger/Peycke/Faultry (w/in 10 days from GFO) 2/5/2012

Meeting with PRPs (prior to first Negotiation Status Conf.)

CD for past costs signed (cost recovery, IC, O&M) 11/6/2012
CD lodged/entered (120 days) 3/6/2013
Construction Complete under Removal AOC 9/8/2011

Negotiation Status Conference #1 (120 days post SNL) 3/26/2012
Negotiation Status Conference #2 (240 days post SNL) 7/24/2012
Negotiation Status Conference #3 (300 days post SNL) 9/22/2012
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